
case study

Retailers depend on planned maintenance to keep each facility’s 
appearance up to standard, thereby protecting the overall brand.  
A national retailer contracted Resicom to perform a broad 
spectrum of overnight, multi-trade maintenance projects at 
various locations. The proposed schedule included 110 stores 
across 12 states, many with multiple facilities in a particular city. 

Scope of Work 
1. Conduct preliminary site visits to create the scope of work 

for each location.
2. Execute all work as designated by the project scope created 

during the initial site visit.
3. Alert mall and store management of our scheduled work one 

week prior to the start of work, verifying mall has all current 
insurance information.

4. Schedule overnight security for each location.
5. Conduct audit of all project execution no later than next day 

following completion.

around the country in 28 days  
How can the creation of a monthly planned maintenance schedule keep facilities up to standard? 

Challenges 
The constraints of the project include: 

1. All work needed to be completed within the fiscal month 
(28 nights).

2. All work needed to be completed overnight to minimize 
disruption to sales staff and guests.

3. Several locations were conducting internal overnight 
inventories or had other facility services in progress 
that prohibited scheduling maintenance the same night.

4. The projects at certain stores would require specialized 
execution that necessitates specifically skilled tradesmen.

5. Several locations were located at outdoor malls, which 
introduced weather related issues and limitations.

Solutions 
1. Grouping stores in certain regions together to allow for 

schedule “runs” to maximize our workforce and reduce 
waste in travel time.

2. Utilizing multiple crews working simultaneously throughout 
the country to ensure that all deadlines are met.

3. Organizing each crew to contain the required specialized 
tradesmen for each run to ensure all work would be 
executed to exact specifications.

4. Cross-referencing our schedule against all other facility 
services, blackout dates, and inventories that were being 
conducted at stores to prevent conflicts.

5. Purposely scheduling an extra day in each run allowed us to 
anticipate any problems that could be caused by inclement 
weather or other unforeseeable obstacles.

Outcome  
We were able to complete project scopes for all 110 locations within the 28 day window requested by the client. Only three visits needed 
an adjusted schedule. However, those changes did not impact any other facility, nor effect the overall deadline as an allotment of extra days 
had been factored for inclement weather. An adjustment of 2 facility dates occurred due to an unforeseen inventory date change, however, we 
accommodated the client’s last minute request with ease. Resicom met the client’s needs with good planning, flexibility and clear communication.

brand protection through facility maintenance, renovation and repair 
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